

## **MnCCC Bilingual Adaptation Project**

**Anita Beaton  
Marian Hassan  
Angele Passe  
Yer Vang**

### **Work Plan 2011/2012**

- 1. September 21 - November 30 - complete classes 12 - 21**
- 2. December - Complete all in house translations.**
- 3. January - All professional translations done  
All in house translations reviewed by team.**  
  
**January 21 - Cultural Group meets to be introduced to  
Adaptation.**  
  
**All materials for kit are requested and prepared.**
- 4. February - All Guides and Kits completed.**  
  
**February 18 - Cultural Group meets to review  
Adaptation.**
- 5. March - Prepare the TOT and Templates for Training.**
- 6. April - Fine tune materials.  
Check kits.  
Finish formatting and editing of materials**
- 7. May - TOT 's offered**
- 8. June - Written report prepared and submitted.**